

**CEIP MARQUESES DE LINARES
ERASMUS K229-7EDAF9E4
2020-2022**

		CURSO: 2020-2021	
ACTIVIDADES		PERIODO	REALIZACIÓN
1	P1	22nd DECEMBER	COORDINATORS
	Virtual meeting for preparing the organization of the school year.		
2	P2	15th OF JANUARY	COORDINATORS
	Coordination virtual meeting for A2 and diffusion plan.		
3	P3	Local level 18th- 29th JANUARY International: 1st-12th FEBRUARY	DIRECTION TEAM, COORDINATORS, TEACHERS, STUDENTS AND SCHOOL COMMUNITY.
	Launching and promoting the project: project logo (local and international level) eTwinning.		
4	P4	MARCH	COORDINATORS
	Coordination virtual meeting for P5 and P6 and diffusion plan.		
5	P5	MARCH	DIRECTION TEAM, COORDINATORS, TEACHERS, STUDENTS AND SCHOOL COMMUNITY.
	Investigating about the different nationalities, ethnic group and religions of each school. ETwinning/ blog		
6	P6	MARCH	DIRECTION TEAM, COORDINATORS, TEACHERS, STUDENTS AND SCHOOL COMMUNITY.
	Map with the different nationalities of each school. E-Twinning.		
7	P7	1ST WEEKEND OF APRIL	COORDINATORS
	Virtual coordinating activity for the C1 and diffusion plan		
8	C1	APRIL	TEACHERS
	Job shadowing: Direct observation of CLIL, robotic, programming, new technologies... SPECIAL NEEDS AND ICT. Italy.		
9	P8	APRIL	COORDINATORS
	Virtual coordination meeting for A9 and A10 and diffusion plan.		
10	P9	MAY	DIRECTION TEAM, COORDINATORS, TEACHERS, STUDENTS AND SCHOOL COMMUNITY.
	Social Diversity: solving conflicts and inclusion of different nationalities. "Everybody is welcome in our school". To create an agreement with the educative community. (ETwinning and blog).		

		CURSO- 2020-2021	
ACTIVIDADES		PERIODO	REALIZACIÓN
11	P10	MAY - JUNE	DIRECTION TEAM, COORDINATORS, TEACHERS, STUDENTS AND SCHOOL COMMUNITY.
	Video creation of the different problem solving proposals of previous activity.		
12	P11	1ST WEEKEND OF OCTOBER ??	COORDINATORS
	Virtual coordinating activity for the C2 and diffusion plan.		
13	C2	OCTOBER ??	TEACHER AND STUDENTS
	Welcome to Romania Short-term exchanges of groups of pupils		
14	P12	1ST WEEKEND OF ??	COORDINATORS
	Virtual activity to coordinate A13 and diffusion plan.		
15	P13	??	DIRECTION TEAM, COORDINATORS, TEACHERS, STUDENTS, FAMILIES AND SCHOOL COMMUNITY.
	"This is how we have lived it"		
16	P14	JUNE-JULY	COORDINATORS
	Evaluation of previous activities and report.		